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FY01 Major Accomplishments

• Prepared report entitled “ Phytoremediation 2 Year Field 
Season Demonstration Project” and sent to regulators on 
March 16, 2001

• Met with regulators on March 26, 2001 to discuss report 
recommendations

• Received written concurrence on DOE recommendation in 
report

• Conducted the third field season of planting and 
harvesting activities
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Phytoremediation Report 
Recommendations (Recap)

• Use of willow and kochia plants can extract target 
contaminants in sufficient quantities to reach 
remediation goals in a reasonable amount of time

• Continue Phytoremediation in these areas for 2 more 
field seasons (FY01, FY02)

• Follow second planting season with a complete and 
thorough verification sampling of soil
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FY01 Performance Measures 
Milestones

Milestone Description Plan Actual 

Submittal of Two-Year 
Phytoremediation report to 
agencies 

2/28/01 *3/16/01 

Submittal of FY01 field 
summary activities to DOE 
 
ANL-W Mission Complete 

9/28/01 
 
 

9/28/01 

9/27/01 
 
 

9/28/01 
 
 *Report delayed due to receiving data later than planned
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Oct Nov De c J a n Fe b Ma r Apr Ma y J un J ul Aug S e p

BCWS 34 73 109 156 205 239 308 420 465 509 553 608

BCWP 37 76 112 160 208 240 278 380 430 476 568 673

ACWP 37 68 103 199 278 305 342 439 490 541 597 684

SV 3 3 3 4 3 1 -30 -40 -35 -33 15 65

CV 0 8 9 -39 -70 -65 -64 -59 -60 -65 -29 -11

Argonne National Laboratory - West
EM-40 Program
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Schedule Variance Analysis

BCWS = 608 BCWP = 684 SV = 65

Explanation: FY00 Analyses Completed in early FY01
Impact: None
Corrective Measures: None
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Cost Variance Analysis

BCWP = 673 ACWP = 684 CV = -11

Explanation: None
Impact: None
Corrective Measures: None
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FY 2001 Uncosted Summary as of 
September 30, 2001

(Dollars in Thousands)

                 ANL-W                                  FY2001 Uncosted Obligations 
Prior Year 
Carryover 

FY2001 BA Total 
Funds 

Available 

FY2001 
Costs 

Contractor 
Encumbrances 

Approved 
Work 
Scope 

Unencumbered Total 

 
82 

 
608 

 
690 

 
684 

 
 

 
6 

  
6 
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Metrics
Release Sites (RS) and Facility (F) Completions

• Total of 38
• 34 completed at close of FY1998
• “Closure” of remaining four RS completed in FY2001

– Phytoremediation system is in-place at ANL-W and 
operating as planned

– Field operations continue in FY02 with verification 
sampling scheduled for FY2003
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A Look Ahead

• Continue planting and harvesting activities in FY02
• Properly dispose of all plant matter in the INEEL 

RWMC or Industrial Waste Landfill
• Complete verification sampling and analysis in FY03 

to document remediation goals have been met
• Develop the long term stewardship (LTS) plan and 

cost
– ANL-W Pilot Study
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LTS Items

• Groundwater monitoring (70K/yr)       2018
• Institutional controls (fencing/posting)     100 yrs
• Release sites remaining at ANL-W

– Industrial Waste Pond (2003)
– Sewage Lagoons (2035)

• Operating under land application permit

• Transfer LTS to NE at close of FY03


